Before the
Federal Communications Commission
Washington, D.C. 20554

In the Matter of

Requirements of Waiver Recipients for PS Docket No. 06-229
Early Deployment of an Interoperable
Public Safety Broadband Network in the
700 MHz Band

QUARTERLY REPORT FOR 700 MHz PUBLIC SAFETY BROADBAND
DEPLOYMENT OF THE CITY OF MESA ON BEHALF OF THE TRWC

As required by FCC Waiver Order 10-79, the City of Mesa, as the Administrative Manager of
the TOPAZ Regional Wireless Cooperative (TRWC), hereby files the Second Quarterly
Status Report due on January 19, 2011.

I. Planning
Expected timing for development and issuance of any RFI/RFP

A. The City of Mesa issued a Request for Proposal (RFP) on November 2, 2010 for a
700MHz LTE Broadband Wide-Area Mobile Data Network. The vendor proposals
were due to be submitted to the City on December 30, 2010. Proposals have been
received from several vendors. The City is in the process of reviewing the RFPs and
expect to award a contract in early 2Q 2011.

B. The City of Mesa has been actively participating in conference calls with the FCC,
PSST and other waiver recipients. This also includes coordination discussions with
neighboring waiver applicants & recipients and the State of Arizona Public Safety
Interoperable Communications Office (PSIC).

C. The City of Mesa and State of Arizona PSIC personnel participated in the PSCR
Winter 2010 Demonstration Network Stakeholders Meeting in early December.

Il. Funding
Status of efforts to obtain funding for planning and/or deployment, including budgeting,
assessments, grants or other means

A. Public Safety bond funding is available for the replacement of the obsolete
narrowband UHF data network.

B. Due to the unsuccessful attempt to secure BTOP grant funding, the City of Mesa is
planning to deploy a scaled down version of the original LTE system plan. The scaled
down version is planned to meet or exceed the minimum requirements of the Waiver
Order 10-77 and Order DA10-2342.

I11. Deployment
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Status of equipment development and purchase, including number of devices and users
A. No equipment has been purchased. Deployment schedule will be determined after the
RFP responses have been evaluated and contract has been awarded to the successful
vendor.

Site development, including use of existing towers
A. Final system design will be developed in the RFP process. Existing municipality
owned tower sites, will be utilized as much as possible. Existing microwave
infrastructure and fiber optic circuits will provide sufficient bandwidth for the
backhaul. Requirements for any new tower sites will depend on the final system
design established in the RFP process.

Deployments and upgrades (commencement and completion), including site information
and location.
A. Final design and deployment timeline will be developed in the RFP process.
B. City of Mesa will ensure that all public safety agencies operating within the
geographic areas covered by City of Seattle’s network will have access to the network.

Applications in development or in use
A. There are no applications in development or in use at this time. City of Mesa expects
to deploy a network that supports the applications as described in paragraph 46 of
the waiver order.
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